

# BRADLEY OH REPLACEMENT & WIDENING

## TRAFFIC HANDLING PLAN

07/15/2011

Current schedule for project milestones will be provided by Caltrans Engineering shortly.

### Baker Drive closed

- Baker Drive has been closed off on both sides of the Bradley OH Bridge
- Traffic directed to use Coffee Street, Childs Avenue, and Motel Drive
- When Parsons Avenue Widening is complete (current City of Merced project), traffic will be redirected to Parsons Avenue (versus Motel Drive)

### Santa Fe detour route

- Santa Fe Ave detour route will handle traffic off SR-140...access to church has been shifted further away from connection with SR-140
- New Santa Fe Ave alignment will be complete and open to traffic in about a year

### Bridge structure

- Traffic will continue across existing bridge structure
- Construction of half of the new bridge structure will be completed in about 6 months...upon which time, SR-140 traffic will be rerouted from older bridge to half of new bridge
- Existing bridge will be torn down

### Frontage Road to provide access to mobile home park

- New roadway thru Joe Herb Park, from Kelly Ave to mobile home park
- Begin construction in August
- Additional connection via Merced Ave extension from Parsons Ave to Joe Herb ballpark parking